hūmānus

Board Finance Report — Q3 2026

Management accounts to 30 September 2026 (unaudited)

Board meeting 29 October 2026 (virtual)
Period 1 July – 30 September 2026, with year-to-date
Data Xero, pulled live 12 October 2026; signed grant agreements
Currency USD (organisational base currency) unless stated
Companion paper Forecast Report, October 2026 – June 2027

1. Summary

Q3 closed with cash of USD 33,679 and net assets of USD 37,577. Spending is broadly on plan; the pressure is cash timing. We have no contracted receipts until the FCDO Phase II claim (indicatively November) and the OSF Year-3 tranche (January 2027).

- **Q3 net result: deficit USD 123,110.** Expected: no grant income fell due in Q3. The SDC final instalment and Swiss Myanmar tranche 1 were invoiced at 30 June and recorded in Q2. Q3 spending was USD 123,542, down 19% on Q2 (USD 151,821).
- **Year to date: surplus USD 13,783.** Income USD 415,681, of which OSF Year 2 was USD 300,000. Expenditure USD 401,897: 82% of the working budget (USD 488,450) at 75% of the year, or 64% of the board-approved budget (USD 631,450).
- **The overrun against the working budget is in travel, board and meeting costs**, plus Confidence Building Measures (USD 14,598, funded by FCDO Phase I). Staff and consultant costs are on budget.
- **Restricted grants are earned but not yet invoiced.** FCDO Phase II costs of USD 43,848 are claimable from Stimson (first claim due 16 October). Swiss Myanmar costs are USD 2,464 ahead of tranche 1. Counting these, adjusted net assets are USD 83,889.
- **Liquidity is the issue for this meeting.** Cash on 12 October was USD 31,329. The 28 October payment run plus approved bills come to about USD 32,700, so the run cannot be paid in full without action. See the Forecast Report.

2. Income and expenditure

Accrual basis, per Xero. Quarterly columns are three-month totals; YTD is 1 January – 30 September 2026.

USD	Q3 2026 (Jul–Sep)	Q2 2026 (Apr–Jun)	YTD 2026 (9 months)
Grant income	–	114,081	414,081
Interest income	432	695	1,599
Total income	**432**	**114,777**	**415,681**
Staff & consultants	94,013	94,505	288,120
Programme & travel	25,310	42,952	91,327
Governance & operations	4,140	14,586	22,216
FX revaluation	80	(222)	235
Total expenditure	123,542	151,821	401,897
Net surplus / (deficit)	**(123,110)**	**(37,045)**	**13,783**

Account-level detail in Appendix A. Check: Executive Director USD 42,600 in Q3 = 3 × 14,200; USD 127,800 YTD = 9 × 14,200.

What moved in Q3

- **Staff and consultants USD 94,013** (Q2 USD 94,505), flat as expected. The Q3 figure includes USD 2,294 Project Consultants: the Chair's stipend invoice of 29 July (EUR 2,000).
- **Programme and travel USD 25,310** (Q2 USD 42,952). Partner grants and volunteer stipends fell; September included New York accommodation (USD 4,759) and USD 1,786 of flights charged to FCDO Phase II.
- **Governance and operations USD 4,140** (Q2 USD 14,586). Q2 carried board meeting costs (USD 8,936) and audit fees (USD 1,981).

3. Balance sheet

USD	30 Sep 2026	30 Jun 2026	31 Dec 2025
Wise – USD	4,404	90,275	293
Wise – EUR (USD equiv.)	29,275	8,550	23,494
Wise – GBP	–	–	–
Accounts receivable	–	53,135	–
Advance payments (staff advance)	2,065	5,065	65
Prepayments	213	245	309
Fixed assets (net)	3,512	3,512	1,734
Accounts payable	(1,914)	(114)	(1,272)
Expenses payable	–	–	(829)
Suspense	22	18	–
Net assets (total funds)	**37,577**	**160,687**	**23,794**
Add: grant income earned, not yet invoiced	46,312	–	–
Adjusted net assets	**83,889**	**160,687**	**23,794**

Liabilities shown in brackets. Earned-not-invoiced = FCDO Phase II costs USD 43,847.67 (claim to Stimson, Schedule 2) + Swiss Myanmar costs ahead of tranche 1 USD 2,464.00. Xero does not record this until invoices are raised.

- **Cash fell USD 65,146 in Q3**, from USD 98,825 to USD 33,679. Receipts of USD 53,076 (SDC final instalment + Swiss Myanmar tranche 1) cleared the 30 June receivables.
- **No receivables are invoiced at 30 September.** The FCDO Phase II claim is the next one.
- **Staff advance USD 2,065** is being recovered at USD 1,000 a month from the Rohingya Manager's fee and clears in December.
- **Accounts payable USD 1,914** at 30 September; two further bills (Chair stipend EUR 2,000, Free Thought GBP 700) are awaiting approval.

4. Funds — restricted and unrestricted

2026 movements by funding source, Xero Donors tracking. Expenditure excludes FX revaluation, which is shown on its own line. Transfers show hūmānus' planned matched contribution to the SDC project from core funds.

Fund	Type	Income	Expenditure	Transfers	Net	Note
OSF #4 general support (2025–29)	Unrestricted	300,024	203,700	(45,660)	50,664	Year-2 tranche received Jan 2026; transfer = planned SDC co-funding
Reserves (interest)	Unrestricted	1,575	–	–	1,575	
FX revaluation (all codes)	Unrestricted	–	235	–	(235)	non-cash
Legacy / unassigned codes	Unrestricted	–	42	–	(42)	OSF #1 9.36 + untagged 33.02
FCDO Phase I (closed Mar 2026)	Restricted	61,005	52,872	–	8,133	2026 receipts also fund 2025 spend of 8,132.90 — balanced over grant life
FCDO Phase II (Jun 26 – Mar 27)	Restricted	–	43,848	–	(43,848)	reimbursement grant — timing only; claim due 16

						Oct
SDC Rohingya Women's Dialogue (closed Apr 2026)	Restricted	28,130	73,791	45,660	–	final instalment + hūmānus' planned matched share (Art. 1.2); balanced and audited
Swiss Myanmar (Dec 25 – May 27)	Restricted	24,946	27,410	–	(2,464)	timing only; tranche 2 due 31 Jan 2027
Total		**415,681**	**401,897**	**–**	**13,783**	**= YTD net surplus**

- **Core (OSF #4 general support) is in surplus by USD 50,664 for the year to date, after meeting our planned share of the SDC project.** That surplus has to carry the organisation to January 2027.
- **SDC (closed 30 April 2026) balanced over the life of the grant and has been audited.** FDFA paid its full contribution, CHF 182,788.10 (USD 221,668). The agreement set FDFA's share at no more than half the project budget. Per Art. 1.2: *"The contribution of the FDFA is intended to cover at the maximum 50% of the total budget."* hūmānus' matched share was planned from the start: USD 98,371 over the grant's life, of which USD 45,660 fell in 2026. It is shown as a transfer from core funds, not an overspend.
- **FCDO Phase II USD (43,848) and Swiss Myanmar USD (2,464) are timing only.** Both grants pay in arrears; the gaps close when the claims are paid.

5. Budget versus actual — year to date

Monthly lines are compared with 9/12 of the annual budget. One-off and annual envelopes are compared with the full-year amount and are never pro-rated. Both budgets are shown: the board approved USD 631,450 in December 2025; the working budget (USD 488,450) removes the Senior Legal Advisor, half the lawyer fees and some travel.

Budget line	Type	Working budget	Board budget	YTD basis (working)	Actual YTD	Variance	% of working
Executive Director	Monthly	170,400	170,400	127,800	127,800	–	75%
COLA	Monthly	21,600	21,600	16,200	16,931	731	78%
Senior Legal Advisor	Monthly	–	120,000	–	–	–	n/a
Programme Manager	Monthly	42,000	42,000	31,500	34,000	2,500	81%
Project Manager (Rohingya Manager)	Monthly	31,250	31,250	23,438	22,500	(938)	72%
Communications Advisor	Monthly	64,800	64,800	48,600	48,462	(138)	75%
Communication Support	Monthly	14,400	14,400	10,800	11,867	1,067	82%
Finance Manager	Monthly	24,000	24,000	18,000	18,000	–	75%
Operations Support	Monthly	18,000	18,000	13,500	6,267	(7,233)	35%
Vehicle Hire & Sundry	Monthly	6,000	6,000	4,500	2,286	(2,214)	38%
Volunteer Stipends	Envelope	12,000	12,000	12,000	12,334	334	103%
Partner Expenses (Azadi)	Envelope	30,000	30,000	30,000	14,000	(16,000)	47%
Lawyer Fees	Envelope	12,000	24,000	12,000	4,363	(7,637)	36%
Audit	Envelope	3,000	3,000	3,000	2,822	(178)	94%
Board Meetings	Envelope	4,000	4,000	4,000	8,936	4,936	223%
Technology & Software	Envelope	5,000	5,000	5,000	5,469	469	109%

Travel Expenses	Envelope	25,000	36,000	25,000	39,178	14,178	157%
Fees (bank)	Envelope	5,000	5,000	5,000	511	(4,489)	10%
Unbudgeted — Confidence Building Measures (FCDO I funded)	Unbudgeted	–	–	–	14,598	14,598	n/a
Unbudgeted — Meeting Expenses	Unbudgeted	–	–	–	8,930	8,930	n/a
Unbudgeted — Project Consultants	Unbudgeted	–	–	–	2,294	2,294	n/a
Unbudgeted — Depreciation	Unbudgeted	–	–	–	114	114	n/a
FX revaluation	—	–	–	–	235	235	n/a
Total		**488,450**	**631,450**	**390,338**	**401,897**	**11,560**	**82%**

- **Monthly staff and running costs: USD 288,113 against USD 294,338 pro-rata (98%).** On budget. Communications and finance are slightly under; the Programme Manager line is USD 2,500 over because Q1 carried USD 13,000 against USD 10,500.
- **Envelopes over budget: travel USD 39,178 against USD 25,000 working / USD 36,000 board**, mainly international flights (USD 20,519 in Q2). **Board meetings USD 8,936 against USD 4,000.** Volunteer stipends are fully used.
- **Envelopes under budget, available to offset: Azadi partner grants (USD 14,000 of 30,000), lawyer fees (USD 4,363 of 12,000), operations support (USD 6,267 of 18,000).**
- **Against the board-approved budget, YTD spending is USD 71,690 below a straight 9/12 pace (USD 473,588).** The unfilled Senior Legal Advisor post accounts for USD 90,000 of that pace; without it, spending is about USD 18,310 ahead.

6. Grants and contracts

Each live agreement reconciled to Xero receipts, in the contract currency.

Summary

- **(a) Received in 2026:** OSF Year 2 USD 300,000 (Jan); FCDO Phase I USD 61,005 (INV-0007 + INV-0008); SDC final CHF 22,788.10 = USD 28,130.47 (INV-0011, paid 21 Jul); Swiss Myanmar tranche 1 USD 24,946.00 (INV-0010, paid 10 Jul).
- **(b) Contracted, not yet received:** FCDO Phase II claim 1 (Jun–Oct, about USD 52,800, gated on the 16 Oct report and on Stimson receiving FCDO funds); OSF Year 3 USD 300,000 (January 2027); Swiss Myanmar tranches 2 and 3 (USD 24,946.67 on 31 Jan 2027; USD 24,946.66 on 30 Jun 2027).

Contracted payment	Due	Amount (contract ccy)	Xero ref	Received (USD)	Status
OSF #4 Y2	Jan 2026	USD 300,000.00	bank 22 Jan 26	300,000	PAID
FCDO II claim 1	16 Oct report → ind. Nov 2026	GBP — reported expenses	USD 54,017	—	
FCDO II claim 2	30 Apr 2027 → ind. May 2027	GBP — reported expenses	—	—	Within £80,884.70 ceiling (cl. 6.1)
Swiss Myanmar T1	30 Jun 2026	USD 24,946.67	INV-0010	24,946.00	PAID 10 Jul
Swiss Myanmar T2	31 Jan 2027	USD 24,946.67	—	—	Gated: invoice + FDFA funds; Stimson indicated Dec 2026
Swiss Myanmar T3	30 Jun 2027	USD 24,946.66	—	—	Gated as T2
SDC (closed) T1–T3	Nov 24 / Aug 25 / after	CHF 182,788.10	INV-0005/6/11	221,668.08	FULLY DRAWN

	final report				

Burn against grant life (30 September 2026)

Grant	Ceiling	Spent to date	% spent	% of term elapsed	Read
OSF #4 (lifetime)	USD 1,500,000	USD 455,619	30.4%	35.0% (21 of 60 mo)	On track — slightly under
FCDO Phase II	GBP 80,884.70	USD 43,848 ≈ GBP 32,360 @1.355	40.0%	40.0% (4 of 10 mo)	On track
Swiss Myanmar	USD 74,840	USD 27,410	36.6%	55.6% (10 of 18 mo)	Under-spending — only ED and Rohingya Manager are charged

7. Cash and reserves

Month-end	Total cash	Wise USD	Wise EUR (USD equiv.)	Wise GBP
31 Dec 2025	23,787	293	23,494	–
30 Jun 2026	98,825	90,275	8,550	–
31 Jul 2026	115,335	80,138	30,657	4,540
31 Aug 2026	76,113	45,602	30,511	–
30 Sep 2026	33,679	4,404	29,275	–
12 Oct 2026 (live)	31,329	2,456	28,872	–

- **Q3 cash movement:** opening USD 98,825; receipts USD 53,508 (SDC USD 28,130, Swiss Myanmar USD 24,946, interest USD 432); spending USD 118,513 net of transfers between wallets; FX USD (141); closing USD 33,679.
- **Committed monthly cash floor: about USD 29,500** (consultant roster, Communications Advisor, COLA, IT and bank charges). Everything above this is programme and travel.
- **Months of cover:** Xero net assets USD 37,577 = 1.3 months of the floor; adjusted net assets USD 83,889 = 2.8 months. Both are below the proposed 3-month reserves floor.
- **Most of the cash is in EUR** (USD 28,872 of USD 31,329 on 12 October). The USD-denominated payment run needs an EUR→USD conversion before 28 October.

8. Risk and compliance

#	Risk / flag	Rating	Action (owner, date)
1	Liquidity: on committed costs alone, cash is short at the 28 Oct payment run and again in December	High	Liquidity plan, Forecast Report §4 (ED + FM, now)
2	Xero will show negative net assets at 31 Dec 2026 (forecast USD (17,194)) unless earned grant income is accrued	High	Year-end accrual of earned grant income; confirm treatment with auditor (FM, Dec)
3	Related party: Chair stipend invoiced EUR 2,000/quarter vs TOR §4 USD 2,000 (≈ USD 250–295/quarter above TOR); coded to a closed grant (OSF #1)	Medium	Board to confirm currency (Chair recused); re-code to OSF #4 core; Legal to confirm ANBI remuneration rules
4	Repeating templates for the ED fee and COLA end 31 Dec 2026; the SK Das template still shows USD 2,000 although the fee falls to USD 1,000 (effective date to confirm)	Low	Renew/amend templates (FM, by 25 Nov)

5	Swiss Myanmar under-spend (−19pp against term): risk of leaving grant money unclaimed	Medium	Charge eligible programme costs; plan Y2 activity (ED, Q4)

Appendix A — Income and expenditure by account

Account	Group	Q3 2026	Q2 2026	YTD 2026
Executive Director	Staff & consultants	42,600.00	42,600.00	127,800.00
Communication Advisor	Staff & consultants	16,149.82	16,085.64	48,461.94
Advocate / Programme Manager	Staff & consultants	10,500.00	10,500.00	34,000.00
Rohingya Manager	Staff & consultants	7,500.00	7,500.00	22,500.00
Cost of Living Allowances	Staff & consultants	5,630.35	5,625.05	16,931.01
Accounting & Bookkeeping Fees	Staff & consultants	6,000.00	6,000.00	18,000.00
Communication Support	Staff & consultants	1,948.22	5,556.31	11,866.75
Operations Support	Staff & consultants	1,390.72	638.14	6,266.90
Project Consultants	Staff & consultants	2,293.57	0.00	2,293.57
Volunteer Stipends	Programme & travel	178.45	10,268.63	12,334.00
Partner Grants	Programme & travel	4,000.00	8,000.00	14,000.00
Confidence Building Measures	Programme & travel	0.00	0.00	14,598.00
International Flights	Programme & travel	4,997.80	20,519.49	25,517.29
Accommodation	Programme & travel	8,893.66	639.28	11,247.69
Domestic Flights	Programme & travel	849.99	274.42	1,124.41
Per diem	Programme & travel	500.21	606.53	1,288.78
Local Transportation	Programme & travel	188.38	1,026.82	2,286.22
Meeting Expenses	Programme & travel	5,701.24	1,616.62	8,930.14
Board Meetings	Governance & operations	0.00	8,936.41	8,936.41
Audit Fees	Governance & operations	0.00	1,981.06	2,822.06
Legal Fees	Governance & operations	2,914.57	818.27	4,363.31
IT & Software Expenses	Governance & operations	1,058.11	2,636.00	5,469.26
Bank Charges & Merchant Fees	Governance & operations	167.22	214.31	510.63
Depreciation	Governance & operations	0.00	0.00	113.84
Foreign Currency Gains and Losses	FX revaluation	79.65	(221.56)	235.02
Total expenditure		**123,541.96**	**151,821.42**	**401,897.23**

Appendix B — Sources and basis

- Xero (Stichting hūmānus international, base USD), pulled 12 Oct 2026: P&L Q3 `64172c20`; P&L YTD `9aa8308a`; P&L by quarter `16b22d31`; P&L Q2 direct `3aeb792c`; Donors P&L YTD `13b97ef5`, Q3 `7d6a8730`; Balance Sheet 30 Sep / 30 Jun `052baafa`, 31 Dec 2025 `cfaec7b2`; Bank Summary Q3 `6d5984f7`, 1–12 Oct `f55f65a4`.
- Budgets: working `finance-docs/budgets/2026 Budget-2.xlsx` (USD 488,450); board-approved `humanusGovernance/2026 Budget.xlsx` (USD 631,450).

- Mapping of Xero accounts to budget lines: Travel = international + domestic flights, accommodation, per diem; Vehicle Hire & Sundry = local transportation; Fees = bank charges. FX revaluation is excluded from variance.
- Contracts: OSF OR2024-94840 (finance-docs/grants); FCDO Phase II sub-grant 2026.06.24 and Swiss Myanmar Partnership Agreement 2026.02.04 (finance-docs/contracts); SDC 7F-03317.09.15 (scan).
- Accounts are unaudited and on an accrual basis. Grant income is recorded when invoiced or received.